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A Guide to Construction at PVN

WHAT TO EXPECT WHILE 

THEY'RE CONSTRUCTING 

PROGRESS IN THE CORRIGAN BUILDING

Left - Ceiling framing for the
reception area. Right - Paint and
tile installations in the Spa Café.

Q

A

What is the current
estimated completion date
for the Hawthorne? 

The Hawthorne is
progressing on time and is
expected to be completed
during 2022.

How many layers of plywood
will will there be in the
Hawthorne?

There will be a layer of
plywood, a sound mat, then
Gypcrete, a concrete-like
substance.

Q

A

The Hawthorne:  

Work will begin on the

basement stairs and elevator

shaft.

Continue framing level 2.

Begin installing floor supports

for level 3.

The Corrigan building: 

Wall tile installation

continues in the Spa Café.

Painting begins in the

reception corridor and game

rooms.

Roof installation begins in

the foyer entry.

Ceiling tiles in the second-

floor classrooms will be

installed this week.

The gatehouse: 

Finish interior lights and

millwork.

Commence paving work

around the gatehouse.

To view previous issues of The

Construction Corner, click here.

Click here to watch live cameras

of the construction over the

Hawthorne garage.
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*All timelines are subject to change due to
weather or other unforeseen circumstances.

CONSTRUCTION CONTINUES ON

PVN'S CAMPUS 

If you have construction questions, email them to pvninfo@forefrontliving.org. 

#QTNA
QUESTIONS THAT NEED ANSWERS:
BY JARRED RICHARDSON

https://oxblue.com/open/anders/pvn
https://oxblue.com/open/anders/pvn
http://forefrontliving.org/

