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CONSTRUCTION CONTINUES ON PVN'S CAMPUS

WHAT TO EXPECT WHILE
THEY'RE CONSTRUCTING

A Guide to Construction at PVN

MAY 24 - 28

¢ The Hawthorne:

o Continue framing walls on
level 2.

o Begin floor decking
installation for level 3.

o |Install roof supports on the

exterior of level 2.

HQTN AQUESTIONS THAT NEED ANSWERS: ° T Coiigren bullling:
BY JARRED RICHARDSON o Finish installing wall tile in
When are the Hawthorne Hawthorne move-ins will likely Spa Café.
residents expected to A start in the second quarter of o Install wall covering and floor
o 2022, but specifics are yet to . .
move inf be determined. tile along the corridor near

the Spa Café.
o : - = floor classrooms.
il * The gatehouse:
o Apply the final coat of
interior paint this week.
o Finish cleaning the interior.
o Continue paving resident
entry driveway.

* To view previous issues of The

Construction Corner, _click here.

e Click here to watch live cameras

of the construction over the

Hawthorne garage.

4 : *All timelines are subject to change due to
weather or other unforeseen circumstances.

If you have construction questions, email them to pvninfoeforefrontliving.org.
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