
JULY 12 - 16

A Guide to Construction at PVN

WHAT TO EXPECT WHILE 

THEY'RE CONSTRUCTING 

PROGRESS IN THE CORRIGAN BUILDING

Left (Top) - Level 5 framing of The Hawthorne.
Middle - Exterior at the foyer entrance of the

Corrigan. Right - Wood blocking installed
above the reception area ceiling in the

Corrigan. Left (Bottom) - Saw-cut openings
by the great room and auditorium. 

The Hawthorne: 

Continue work on the roof

layout.

Install vent caps for air

conditioning systems.

The Corrigan building: 

Install ceiling grid in the

sitting areas and sheetrock

the reception ceiling.

Continue masonry installation

at foyer entry.

Install lights in the public

restrooms.

Install beams in the dining

rooms and the classroom.

The gatehouse: 

Continue work on the sliding

gate and fence.

Install monument sign with

masonry.

Continue landscaping work.

To view previous issues of The

Construction Corner, click here.

Click here to watch live cameras

of the construction over the

Hawthorne garage.

THE CONSTRUCTION CORNER
T H E  O F F I C I A L  N E W S L E T T E R  F O R  P V N  C O N S T R U C T I O N

July 9, 2021 Vol.33

*All timelines are subject to change due to
weather or other unforeseen circumstances.

PVN FOUNDATION PLAQUE FOR THE

GATEHOUSE TO BE PLACED 

If you have construction questions, email them to pvninfo@forefrontliving.org. 

The PVN Foundation funded the construction of the new gatehouse,
and as a result, the plaque pictured above will be placed outside of

the gateway in recognition.
 

The plaque is made of bronze with a semi-gloss finish and features
a Bible verse and the Foundation logo. 

"The timing was right for
things to come together.
Security is a priority for the
Foundation." 

Karen Gooding
Resident Relations Director, 
PVN Foundation
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