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Left - Tile installation in the Corrigan
reception area.

Right (Top) - Fireplace installation in
the Corrigan great room.

Right (Bottom) - Toilet partitions
installed in the Corrigan public

restrooms.

PROGRESS IN THE CORRIGAN BUILDING

A Guide to Construction at PVN

WHAT TO EXPECT WHILE 

THEY'RE CONSTRUCTING 

The Hawthorne: 

Begin ceiling soffit

installation on the balconies.

 Start setting up scaffolds

around the building.

Continue window

installation.

Proceed with installing

sheetrock and insulation on

level 5.

The Corrigan building: 

Set up storefront frames in

the dining rooms.

Install floor tile in the lounge

and solarium areas.

Begin installing carpet in the

game room and spiritual

care offices. 

Install a wood base in the

auditorium.

To view previous issues of The

Construction Corner, click here.

Click here to view the live

cameras on the Hawthorne

construction.
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*All timelines are subject to change due to
weather or other unforeseen circumstances.

If you have construction questions, email them to pvninfo@forefrontliving.org. 

PROGRESS AT THE HAWTHORNE CONTINUES

https://presvillagenorth.org/news/
https://oxblue.com/open/anders/pvn
http://forefrontliving.org/

